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Regional Coordination Meeting II 
April 26, 2006 

Overview 
Colonel Taylor welcomed the group and asked two questions: 

• What could we have missed or overlooked in the planning process? 
• What else could or should be incorporated into the comprehensive report? 

 
He explained the screening criteria were used to select the near-term projects: 
 

1. Was the problem related to or caused by the hurricanes of 2005 and included in the 
December 2005 Authorization from Congress? 

 
2. Can the solution be implemented in the near-term? (Report to Congress 30 June 2006) 

• Is it pre-engineered? 
• Can it be easily done? 
• Does the project have little to no opposition and no unresolved issues? 

  
3. Does the action compliment the effective work of others and supports the objectives of 

State and/or local plans for recovery of Coastal Mississippi? 
 
Projects not recommended for the June 30th 2006 Report to Congress will be reviewed further 
for potential inclusion in the December 31st 2007 Comprehensive (Long-Term) Report.  
 
Further opportunity for Public and Agency review will occur during the Comprehensive 
Analyses. 
 
He explained that the projects identified in the near-term study are strictly for the first round 
report due June 30, 2006 and that further study will be taking place for the long-range 
comprehensive study. He also explained that a videoconference update and Federal briefing 
with General Walsh is scheduled for April 27. 
 
Subject matter experts from the Corps presented an overview of the following near-term 
projects that had been selected by County: 

Jackson County Projects 
• Shearwater Bridge Erosion Control 
• Pascagoula Beach Boulevard Restoration 
• Franklin Creek Floodplain Restoration/Franklin Creek Pecan Hydrology Project 
• Upper Bayou Cassotte Flood Damage Reduction 
• Gautier Hurricane Storm Damage Reduction and Ecosystem Restoration  

Harrison County Projects 
• Harrison County Beach Ecosystem Restoration and Erosion Control 
• Long Beach Interior Drainage Hurricane Storm Damage Reduction (includes canals 2 & 3) 
• Courthouse Road Wetlands Ecosystem Restoration and Preservation 
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Hancock County Projects 
• Bay St. Louis – Downtown – Hurricane Storm Damage Reduction (HSDR) 
• Cowand Point Seawall Erosion Control 
• Clermont Harbor Seawall HSDR and Erosion Control 
• Bayou Caddy Shore Protection and Ecosystem Restoration 
• Hancock County Communities Flood Damage Reduction 
• Jackson Wetland Restoration 

 
Four additional proposals and a study question were offered as additions to the near-term 
project list. These are currently being evaluated. 

 
1. Pascagoula Drainage.  
The City has a list of modeling and actions for a series of scenarios. Has this been 
included/considered?  
Doug Otto: We’ve included what we had, but if additional data is available, please share and 
follow up with Tom Smith. Specific project modeling data is available for Bate Street and 
every main drainage system for the City. Jackie will have this to Doug tomorrow. There will be 
follow-up to see if the plans meet criteria.  
 
2. Create an inter-jurisdictional inter-agency group to meet regularly to discuss the 
implications of development in the context of post-Katrina planning efforts.  
This will help prevent degradation of the environment based on decisions that are being made 
at the State/Local level, This is intended to link decisions made by State/Local building permits 
to Corp permitting and bigger picture planning across Federal Agencies, Prevent degradation of 
the environment based on decisions that are being made at the State/Local level 
 
3. Add 2 foot dunes from Washington street south to the existing Hancock CO project. 
Todd Boatman: It’s a small enough cost that integrating the 2 may be practical. From 
Washington Street south there is enough beach that this makes sense. 

 
4. Upper reaches of Davis bayou near hwy 90 (north side) that drains to Davis Bayou. 
Can any help be expected there?  
Tom Smith: it’s in the long-term study. Additional study and modeling is taking place. If you 
have additional studies and data that we can include, we’ll expedite. County data on Davis 
Bayou is available and will be shared with the Corps planning team. 
 
5. A question was raised about comments entered from the first meeting.  
Several study recommendations were made that may not have made the long-term list. They 
may be in scope or out of scope for the comprehensive study plan. Most important was 
Marilyn’s question from MS Dept of State: 
 
• We need a definitive report of what happened, where and why in Katrina. What Category 

storm hit and where?  What was surge and where?  What were tides and where? What 
were wind speeds and where? How much rainfall?  How accurate were predictions?  
Why the disconnect between category rating and obvious impact/risks to humans?  And 
what is being done about it?  

 
• Establish the time sequence of wind and surge. 
 
• Marilyn was referred to Ivor van Heeden’s study from LSU. This may be adequate, but 

we need to address to be able to define if studies like this are in, or out of bounds for the 
proposed project list. 
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A statement on how study recommendations made at the first Regional Coordination Meeting 
are being handled would resolve this question. There were three additional suggestions raised 
at this session:  

 
• Study the causes of dune blowouts on barrier islands. 
 
• Study infrastructure impacts from ABFE effects, i.e. fire protection pressures for taller 

buildings, exposed sewer service and gas lines to residential structures, public 
facilities and ADA accessibility, vehicle-accesses buildings, etc. 

 
• Long term sediment dynamics study for the entire MS sound. Understand how 

the sediment moves around and therefore provide a long-term comprehensive 
understanding of barrier island dynamics (erosion and accretion) as well as marsh 
restoration and heath along the shoreline. 

 
Finally, participants from each session were asked to review the list of potential comprehensive, 
long term projects that had been developed by Corps planers and first-round meeting 
participants using a 1-10 scale.  A score of 10 meant highest priority – 1 lower priority.  This poll 
should be interpreted strictly as an expression of preferences of workshop attendees, not in any 
way a complete measure of public sentiment or a final decision.  It is simply the preferences of 
workshop attendees, whomever and how many they were.  A preliminary ranking of the highest 
rated comprehensive planning preferences included the following projects:  

Jackson County 
1. Greenwood Island Ecosystem Restoration 
2. Robert Hiram Bridge (Gautier) 
3. Restore natural drainage ways upper Mary Walker Bayou (vic Northwood Hills, Rolling 

Meadows, and Bayou Oaks subdivisions) 
4. Gautier Hurricane Storm Damage Reduction and Ecosystem Restoration 
5. Front Beach Road Wetlands 
6. Davis Bayou Ecosystem Restoration 
7. Gautier Hurricane Storm Damage Reduction and Ecosystem Restoration 
8. Rebuild and enlarge Marsh Island 
9. Franklin Creek Floodplain Restoration/Franklin Creek Pecan Hydrology Project 
10. Grand Batture Island Ecosystem Restoration 

Harrison County 
1. Deer Island re-nourishment of south side.   
2. Turkey Creek: Mt. Pleasant UME Audubon site 41, Tidal Creek restoration of flood plain.  
3. Acquire wildlife corridors in lands that repeatedly flood 
4. Possibly add height to the existing beach elevation and redevelop lost dune vegetation. 
5. Turkey Creek watershed Greenway 
6. Reconsider dioxin cleanup on navy base post Katrina. 
7. Develop Concrete Staging Center in Industrial Canal.  Develop Harrison county industrial 

canal artificial reef staging area to stockpile concrete debris for oyster reef and other useful 
projects.  

8. Harrison County Beach Ecosystem Restoration and Erosion Control 
9. Deer Island Ecosystem Restoration 
10. D’Iberville Wetlands Ecosystem Restoration 
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Hancock County  
1. Jordan River Shores Ecosystem Restoration.  . Buy out landowners, return hydrology,   

begin mitigation, prohibit new/more development  
2. St. Louis Bay Comprehensive Ecosystem Restoration 
3. Bay St. Louis Downtown HSDR 
4. Bayou Caddy  Shore Protection and Ecosystem Restoration 
5. Shoreline Park buyout 
6. Hancock County Communities Flood Damage Reduction 
7. Hancock County Beach Ecosystem Restoration and HSDR 
8. Protect Hancock County wetlands from filling for development 
9. 2ft dune from Washington St. South where appropriate 
10. Pearlington Ecosystem Restoration - Buy-out homeowners and return hydrology 

Coastwide 
1. Inspect and Rehabilitate Wastewater and Piping Systems 
2. Repair existing bulkheads or other structural drainage components that were damaged 

during the storm to reduce future failures during similar events. 
3. Form a monitoring network that will survive and function throughout a major storm to 

provide data that is critical to emergency managers  
4. Develop additional Offshore Breakwaters or Sand Dunes where determined most 

Beneficial through Modeling 
5. Include repair standards in building codes 
6. Marsh Restoration where Feasible   
7. Maximize Beneficial Use of Dredge Materials 
8. Partnership Efforts with Louisiana to Marsh Island Areas 
9. Wetland area buy-outs 
10. Add wetlands along main drainage systems in each location to increase capacity of the 

systems during rainfall and surge flooding events. 
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Discussion Notes: Jackson County 
• On item 66A: approach quickly, then study drainage of the floodplain to ensure we can 

mitigate future sedimentation & ensure waterways remain clear in the future 
 
• On 66: is the circle definitive or an approximation? It doesn’t appear to include 

everything to the east 
Tom: an approximation 

 

Proposed Additions to Comprehensive Planning: 
 
Raising the road at Ocean Springs.  
The road here needs to be raised. We put this into the longer term plan to raise the road or 
build walls that would offer some level of long-term protection. Don’t have enough data to make 
the near-term list. This proposal has not been tabled, needs to be examined more thoroughly 
 
Davis Bayou/Bellfountain Beach 
Todd: both had environmental issues we didn’t have time to work though before the report is 
due to congress 
 
Front Beach/East Beach.  
Is it safe to assume this will be on future lists? 
Tom Smith: This is only the near-term list (6/30 deadline) includes report and doc review by 
several agencies.  
 
Bates Road Drainage Project  
Gautier concerns on 2 bridges: evacuation route (1 way in/out). An alternate way out is needed.  
Ecological/beneficial use applied. Wetland/marsh restoration discussed. If this piece of property 
is lost everyone loses out.  
 
Shepard’s State Park (bridges) Concerned that these 2 bridges are on the long-term plan as it 
appears they meet all of the necessary criteria. Bates Street Drainage north of 90. Drains 1/3 
the city of Pascagoula.  
Doug Otto: Many problems are rainfall runoff, not storm surge. Excessive runoff situations are 
modeled for the resulting outputs. Time was the factor limiting modeling…deferred to long-term 
planning. Flow diversion, enlarging, retention.  
 
Facilitator: we have a tremendous amount of these. Is modeling underway for the near-
term hydrology? 
Doug Otto: part of what’s being examined for long-term. Interior drainage pathways that aren’t 
working the way they should. Appears to be a simple problem, but the analysis is complex.  
 
Facilitator: Modeling is included in the comprehensive planning. 
 
Raising Robert Hiram/Graveline Road at Shepard’s State Park Bridges 
Tom Smith: One of the bridges has had water backup for years. Before we raise the bridge, the 
water must be evaluated with respect to the environment. We were not confident this could be 
completed short term. The evaluation team felt this needed to be analyzed more completely 
long-term 
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St. Andrews Pinehurst Community flooding 
The big ditch that drains this water away didn’t make the list.  
Doug Otto: This is similar to the Pascagoula question. We want to model the different hydrolics 
that are possible and select the best solution for solving this. Not time to complete analysis in 
the short term.  
 
Facilitator: Why not clean out what’s there short-term? 
Doug Otto: wasn't this filled in as a result of the storm? 
No. It was just cleaned out prior to Katrina 
 
Facilitator: This is not the long-term hydrology. What about getting this debris out to 
restore the flow generically? 
 
Bellfountain Beach Breakwater Project?  
Tom Smith: This was a project we’ve talked about for a long time. We looked at what we could 
evaluate and have decent assurance we could begin construction on them. We concluded 
further analysis was needed. It’s in the 18-month period. 
 
Facilitator: What are the loose ends? 
Doug Otto: This included critical sturgeon habitat and a series of segmented offshore 
breakwaters. It’s a good, but complex project. This one will take a bit longer to get an answer. 
 
Concerns on near-term focus were expressed. Are we losing focus on the longer term benefits 
of coastal restoration? Also impact on water quality…seems to be missing from some of these 
projects. I would like to see increased emphasis on natural solutions and restoration. More 
wetlands are needed. Thinking long-term, we must consider the impact of climate change and 
it’s potential implications. 
 
Facilitator: Leveraging the Governor’s plan for coastal restoration as our baseline. 
What’s being presented is the near-term planning.  
Todd: Marsh creation on Deer Island and Bayou Caddy are part of the near-term. 
 
Doug Otto: We’re very concerned about sea levels and subsidence. The near term plan 
recognizes this and is attempting to quantify it.  
 
Facilitator: one of the coastwide projects named reestablishing index points across the 
coast. 
Doug Otto: That’s correct. It’s a little scary to project the implications of what 2-3 feet of sea 
level rise might mean. 
 
Gautier submitted a drainage project for C Byrd Road. Same analysis? 
Tom Smith: Sticking point on increasing the culvert size was where the water goes after 
Simplex. From that point we felt this needed to be looked at more globally 64. 
 
Area off Magnolia street in Moss Point that had extensive flood damage.  
Cleaning/dredging may be needed. Tom: connects with West Bayou? Probably interconnects. 
Make sure this is part of our list. 
Tom Smith: We’ll add Magnolia to West Bayou in this review. 
 
Facilitator: Is there anything else we’ve missed?  
 
Upper reaches of Davis bayou near Highway 90 (north side) that drains to Davis Bayou. 
Can any help be expected there?  
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Tom: it’s in the long-term study. Additional study and modeling is taking place. If you have 
additional studies and data that we can include, we’ll expedite. County data on Davis Bayou is 
available and will be shared with the Corps planning team. 
 
What is causing subsidence on the Mississippi Coast?  
Doug Otto: coastal sediments are still being deposited. LA is subsiding at 1-4 feet over the next 
100 years. MS is inches to a foot over 100 years. Unconsolidated coastal sediments are still 
being compressed. Coupled with a rising sea level, we have a serious factor that has to be 
considered for the future.  
 
The proposal for sediment removal from marshes is unclear. Why remove sediment? It 
seems we should be adding it.  
Todd Boatman: These are drainage ways to improve saltwater exchange. We don’t want to do 
any damage to existing marshes. One was added in Hancock CO to improve tidal exchange; it 
was included on the near-term list for marsh survival. 
 
Is anyone from MS DEQ present? Drinking water/Wastewater/Stormwater plans should 
all be consistent. Are these efforts being coordinated? 
Todd Boatman: Our last meeting with DEQ was Friday 
Corps:  Our mandate requires close liaison with all State agencies. I believe we are delivering 
on this. 
Todd Boatman: Some of these long-term projects wound up there. 
 
How realistic is it that any of our wish list projects will be accomplished? 
Corps: short-term recommendations and a comp report are being developed. It will go through 
HQ and ultimately on to Congress. It’s impossible to predict what Congress will appropriate.  
 
We appreciate all the Corps’ efforts! 
 
As we examine the big picture along the coast, will the “big-uns” eat the “little uns?” Is 
this going to be business as usual? Will smaller entities be given fair consideration 
here? 
Corps: we’ll provide recommendations, you provide the lobbying. This is based on our best 
science and recommendations for the projects. The Corps usually works with cost share 
partners. Many unique situations need to be worked thorough.  
 
Coleman: What is critical to document will be the benefits under various conditions 
(economic/environmental/social) of each projects. Our team will be examining all of these. 
Anything you can share is helpful. 
 
Todd Boatman: The Assistant Secretary of the Army was clear that we establish the screening 
criteria and follow strictly on all projects. This is where the near-term list originated. It was not 
political in any way. Believe this was a fair representation irrespective of political clout 
Corps will provide facts. You provide lobbying 
 
Gordon: website shows 37 projects coastwide. Is that where we stand? 
Yes: broad sweep.  
Corps: Coastwide is dune system on top of Harrison CO beach. Authorized to go in and repair. 
The only coastwide near-term project is dune restoration. The rest of the projects are long-
range. 
 
Facilitator: The next time you see this list it’ll be renumbered with an improved 
numbering system. Nothing has been deleted from this list. These are strictly 
recommendations, not necessarily within the Corp’s mission. Some of these Federal 
assignments may have to be worked out between FEMA/Corps and Coast Guard.  
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Discussion Notes: Harrison County 
Recommended Near-term Project Overview 
 
Todd Boatman: 13 Restoration of 26 miles of CO beach is being done under flood control & 
emergency supplemental. Beach restoration of dune system is covered under this project. 
 
Tom Smith: Drainage project at Long Beach 27. Immediate/spot fixes to relieve short-term 
problems. Additionally these will be reviewed for flow of water throughout the watershed. 
Watershed flow and additional needs to improve drainage are being examined.  Spot 
dredging/sediment removal to improve flow in the area 
 
Todd Boatman: These 3 are the ones that met screening criteria. (50) has 14 braces across the 
drain were damaged or destroyed. Additionally, a small marsh will be created (7500 sq ft).  
 
Additional Projects/Comments 
 
Oyster Bayou restoration at Beauvoir  This may be on the list under another name 
 
Deer Island restoration Flood control and coastal restoration act is underway too. Tidal creeks 
and sealing the western breach are 2 priorities. Flood control coastal emergencies project 
12/05 to restore the island to it’s pre-1900 footprint. Not being considered as part of this 
because it’s already been authorized. 
 
Comment: Concerns on the pre-1900 footprint. Are we sure what a pre-1900 footprint is? May 
be unrealistic. These islands historically have shifted a lot. Todd Boatman: Corps will be 
coordinating with FWS and MS. 
 
Unprecedented opportunity to preserve land that doesn’t have houses and transform to 
dunes/barriers. This may be a bigger notion that we can do with/without the Governor’s office. 
Todd Boatman: Lot of discussion/interest on this issue. Our screening criteria include little or no 
opposition to the plan. This took it off our short-term list. It will be explored in the 
comprehensive plan. 
 
Facilitator: Despite a lot of discomfort from attendees we asked this at our public workshops. 
This question was asked. We did see a lot of opposition. Some of this was EJ/fairness based, 
some of this was from natives. A very contentious issue that will be essential to address. Will 
officials be willing to step up on this.  
 
Will this be in the plan? It will be included in the long-term comprehensive plan.  
 
Questions 
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Downtown Seawall in BSL? 75 ft. From hwy 90 to about Washington Street.  
Tom Smith: 75 out occurs only in the downtown district. Area to the north will be replaced in 
place 
 
Coastwide Projects 
 
23 Big concern about Complete snagging/clearing to restore the capacity of existing 
drainage? Corps will not be targeting complete removal…not a slash & burn operation 
 
Doug Otto: Sand (37) movement has to be modeled for effects on salinity/turbidity. This is why 
these were moved to the comprehensive plan.  
 
Additional Questions/Comments/MIAs on the Project List? 
• Concerns that in the rush to restore/rebuild the tax base we’ll lose more in water 

quality loss than we’ll achieve in wetlands restoration. These decisions will be 
made by the state and those who grant building permits. Perhaps these processes 
should be linked. Hard to keep all the plans straight. Everyone’s planning. 
Decisions are being made now (sometimes ahead of the plans). This stuff is great, 
but we might be restoring wetlands where inappropriate fills are taking place 

 
• Happening in certain cities. 
 
• We’ve got to try to link these decisions so they all work together 
 
• Keep a strong eye on preventing degredadation of the environment based on 

decisions that are being made at the State/Local level 
 
• Let’s try to make this as comprehensive We’ve got to try to link these decisions so 

they all work together 
 

• I hear this a lot, but I can’t change policies and procedures at the local level. 
 

• Cities/Counties issuing building permits are not linked to Federal Authority and 
CWA.  

 
• Local decisions are being made that are not consistent with Corps planning and 

guidance 
 

• Wetland permitting are often being ignored and not enforced. Corps does examine 
those 

 
• Can city building permitting process be linked to things that are illegal without a 

wetland permit? 
 

• ColT: we know there is likely to be a significant amount of coastal rebuilding. 
Trying to get the regulatory decision makers linked 

 
A question was raised about comments entered from the first meeting. Several study 
recommendations were made that may not have made the long-term list. They may be in 
scope or out of scope for the comprehensive study plan. For Example -  Marilyn’s plan 
from MS Dept of State: 
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• We need a definitive report of what happened, where and why in Katrina.  What Category 
storm hit and where?  What was surge and where?  What were tides and where? What 
were wind speeds and where? How much rainfall?  How accurate were predictions?  
Why the disconnect between category rating and obvious impact/risks to humans?  And 
what is being done about it? 
 

Establish the time sequence of wind and surge. 
 
Is this being covered by someone else? If not, it should be carried forward to the 
comprehensive study list.  
 
Additional study recommendations from meeting 1 include the following:  

Study Recommendations 
• Study the causes of dune blowouts on barrier islands. 

 
• Study infrastructure impacts from ABFE effects, i.e. fire protection pressures for 

taller buildings, exposed sewer service and gas lines to residential structures, 
public facilities and ADA accessibility, vehicle-accesses buildings, etc. 

 
• Long term sediment dynamics study for the entire MS sound Understand 

how the sediment moves around and therefore provide a long-term 
comprehensive understanding of barrier island dynamics (erosion and accretion) 
as well as marsh restoration and heath along the shoreline. 
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Discussion Notes: Hancock County 
 
How many acres: Bayou Caddy? 
18 acres. A relatively small area, but the highest erosion rate. 
 
Comment: Are you aware a previous mitigation site to the north of this is being filled for 
building condos? 
Is anyone ever going to weigh in on this issue (Facilitator)? 
How do you coordinate this? 
Todd: we’re aware of this process  
 
Jubilee Casino wetlands violation/EPA 
 
Hancock CO communities Flood damage: Somehow we have to get cities to step up. What the 
Col. Is saying is right. Cities are not looking at local flood events, but they should be. Seems we 
have a perfect opportunity to increase riparian corridors along drainage ways, sloping them more 
gently.  
 
Tom: 2-step process. Storm surge brought sediment as well as water (2-4 ft). We plan on 
removing this from several communities in the area. Navigation and commercial issues are being 
addressed. 
 
2. Do a watershed evaluation to determine how water is comprehensively draining and the best 
ways to get it from inland to the sea. This will account for canals and manmade structures, future 
maintenance and keeping them clear with as little effort as possible.  
 
Hope somebody understands that digging the ditch deeper doesn’t really help with drainage! 
Tom: we get it. You can dig to China, you’ll have the same amount of water! 
 
Myth busters might be an approach 
 
Jackson Marsh?  
 
Did we miss anything on the short-term? 
 
What about the dunes on the beach from Washington St. South? Should be on the list. 
Todd; this should be on the long-term list.  
Doug Otto: the road is so low, it appears more protection is needed. Raising the road  
 
Can you widen the beach? 
The land is so low, we struggled with figuring out how to provide any significant protection in this 
area 
 
Is there an interim solutions like at least getting sea oats going to hold on to what we’ve 
got? 
Todd Boatman: Integration is what we’re really after. If a seawall is the solutions maybe 2 foot 
dunes are not the way to go 
 
Why can’t you do both? 
2 foot dunes project from Washington street south 
Oates can capture some of the wind-driven sand 
Todd Boatman: It’s a small enough cost that integrating the 2 may be practical. From Washington 
Street south there is enough beach that this makes sense 
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Land based surface runoff -erosion of beach. Add this to long-term planning 
Landside drains that cross the street/walking tracks create a beach erosion problems after a rain. 
Grading the beach isn’t the long-term solution. County’s answer. 
 
What is the intent on moving the seawall out 75 feet? 
Tom Smith: not just in one spot. Starting at HWY 90 it will be filled  
Margaret: I’d like to see that plan…To Do: send this plan out for comment (Tom) 
 
Agency comment/peer review is built into these suggestions 
 
No funding authorized to do this yet. Comment will be built into any of this that gets 
authorized. 
 
Utilities shouldn’t be buried under the road 
Additional parking along the street 
 
Big question: what’s the minimum push necessary to accommodate the utilities? 
Concerns from USFWS and others raised 
We’ve been working with city/county 
Corps didn’t make this number up 
We’re listening to you on where to place it 
Coordinating with all groups on where to locate it. The 75 ft is not a Corps criteria 
 
Fat sleeper fish in the ditch 
 
Investigate units that wouldn’t load. Random #1, #3, then #6. Logged off. Relogged. Then 
they worked. Interference? Distance? Found one with a card that was not well seated and 
corrected.  
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Comprehensive Planning Project Poll Results 
 
Participants from each session were asked to review the list of potential comprehensive, long 
term projects that had been developed by Corps planers and first-round meeting participants 
using a 1-10 scale.  A score of 10 meant highest priority – 1 lower priority.  
 
This poll should be interpreted strictly as an expression of preferences of workshop attendees, 
and not in any way a complete measure of public sentiment or a final decision.  It is simply the 
preferences of workshop attendees, whomever and how many they were.   

Jackson County Comprehensive Planning Project Poll 1 
 

Alternative  Number of Votes in Each Rating   
               

 
Average 
Ranking 10 9 8 7 6 5 4 3 2 1 Total STD 

Number 
of votersN 

1. Greenwood Island Ecosystem 
Restoration 8.17 3 0 2 0 0 0 0 1 0 0 49 2.71 6 

2. Robert Hiram Bridge (Gautier) 7.86 4 0 1 0 0 0 1 1 0 0 55 3.08 7 

3. Restore natural drainage ways upper 
Mary Walker Bayou (vic Northwood Hills, 

Rolling Meadows, and Bayou Oaks 
subdivisions) 7.83 2 0 3 0 0 0 0 1 0 0 47 2.56 6 

4. Gautier Hurricane Storm Damage 
Reduction and Ecosystem Restoration 7.75 2 1 0 0 0 0 0 0 1 0 31 3.86 4 

5. Front Beach Road Wetlands 7.71 1 2 3 0 0 0 0 0 1 0 54 2.63 7 

6. Davis Bayou Ecosystem Restoration 7.71 4 0 1 0 0 0 1 0 1 0 54 3.35 7 

7. Gautier Hurricane Storm Damage 
Reduction and Ecosystem Restoration 7.50 2 1 0 0 0 0 0 0 0 1 30 4.36 4 

8. Rebuild and enlarge Marsh Island 7.40 0 1 2 1 0 1 0 0 0 0 37 1.52 5 

9. Franklin Creek Floodplain 
Restoration/Franklin Creek Pecan 

Hydrology Project 7.25 3 1 1 0 1 0 0 1 1 0 58 3.24 8 
10. Grand Batture Island Ecosystem 

Restoration 7.00 1 1 1 0 1 0 0 0 1 0 35 3.16 5 
11. Belle Fontaine Marsh 6.83 2 0 1 1 0 0 1 0 1 0 41 3.25 6 

12. Ecosystem restoration along Hwy 90, 
Jackson County 6.75 1 1 1 0 3 1 1 0 0 0 54 2.05 8 

13. Old Spanish Trail Comprehensive 
Flood Damage Reduction 6.75 2 0 0 0 1 0 0 0 0 1 27 4.27 4 

14. Old Spanish Trail Comprehensive 
Flood Damage Reduction 6.67 1 0 0 0 1 0 1 0 0 0 20 3.06 3 

15. Shearwater Bridge Erosion Control 6.50 2 0 0 0 1 1 2 0 0 0 39 2.81 6 

16. Bayou Outlets on the Mississippi 
Sound that require actions to remove 

deposited siltation 6.50 3 0 0 0 0 0 0 3 0 0 39 3.83 6 
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Alternative  Number of Votes in Each Rating   
               

 
Average 
Ranking 10 9 8 7 6 5 4 3 2 1 Total STD 

Number 
of votersN 

17. Pascagoula beaches, offshore 
breakwater/dunes/reefs/marshes to 

dissipate wave energy 6.40 1 2 0 0 0 0 0 1 0 1 32 4.1 5 

18. West Pascagoula Delta Flood 
Damage Reduction and Ecosystem 

Restoration/Study 6.33 0 1 2 0 1 0 1 1 0 0 38 2.42 6 
19. Jackson County Marsh Outlet 

Ecosystem Restoration 6.33 0 2 0 0 3 0 0 0 1 0 38 2.58 6 

20. Restore natural drainage ways upper 
Bayou Castelle (vic Fishhawk Rd, 

Meadow Dale Dr., Longwod Dr, and 
Bayou Castelle Dr) 6.33 1 0 3 0 0 0 0 1 0 1 38 3.5 6 

21. Bennett Bayou tidal marsh 
restoration 6.25 1 1 0 0 0 0 1 0 1 0 25 3.86 4 

22. Cedar Point/West River-Restore 
beaches, sand, work, sediment 

management in this area 6.25 2 0 0 0 0 0 0 1 1 0 25 4.35 4 

23. Gautier Hurricane Storm Damage 
Reduction and Ecosystem 

Restoration/Ladnir Rd 6.20 2 0 0 1 0 0 0 0 2 0 31 4.02 5 

24. Upper Old Fort Bayou 
Comprehensive Flood Damage 

Reduction/C. Byrd Road Drainage 6.17 1 0 1 1 1 0 0 2 0 0 37 2.79 6 
25. East Beach Road Ecosystem 

Restoration 6.17 1 0 2 0 0 1 1 0 1 0 37 2.99 6 

26. Upper Old Fort Bayou 
Comprehensive Flood Damage 

Reduction 6.00 1 0 1 1 0 2 1 1 0 0 42 2.45 7 

27. Round Island Ecosystem 
Restoration/Round Island Lighthouse 

Relocation 6.00 1 2 0 0 0 1 0 0 1 1 36 3.9 6 
28. Graveline Rd Bridge at Shepard St 

Park (County) 6.00 3 0 0 0 0 0 0 1 1 1 36 4.43 6 
29. Relocate Pascagoula WWTP out of 

surge area 6.00 3 0 0 0 0 0 1 0 0 2 36 4.52 6 

30. Pascagoula Beach Restoration.  
Dunes, grasses, trees, with intermittent 

pockets of sand beach 6.00 2 0 1 0 0 0 0 0 0 2 30 4.64 5 
31. Drainage improvements – same as 

65 6.00 2 0 0 0 0 0 0 1 0 1 24 4.69 4 
32. Biloxi Back Bay 6.00 1 0 0 0 0 1 0 1 0 0 18 3.61 3 

33. Old Spanish Trail Comprehensive 
Flood Damage Reduction/Drainage 6.00 1 0 0 0 1 0 0 0 1 0 18 4 3 

34. Use jetties to prevent sediment flow 
clogging channels 5.83 1 1 1 0 0 0 1 1 0 1 35 3.66 6 

35. Gautier improvements to drainage.  
Same as B. 5.75 1 0 1 0 0 0 0 1 1 0 23 3.86 4 

36. Gautier, drainage improvements.  
Same as C 5.75 1 0 1 0 0 0 0 1 1 0 23 3.86 4 
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Alternative  Number of Votes in Each Rating   
               

 
Average 
Ranking 10 9 8 7 6 5 4 3 2 1 Total STD 

Number 
of votersN 

37. Gautier improvements to drainage.  
Same as D. 5.75 1 0 1 0 0 0 0 1 1 0 23 3.86 4 

38. Front Beach Blvd. Ecosystem 
Restoration and Erosion Control 5.71 0 1 2 0 0 2 0 1 1 0 40 2.69 7 
39. Dredge/clear area in front of 

beachfront outfalls. 5.60 2 0 0 0 0 0 1 1 0 1 28 4.16 5 
40. Monster Ditch/Ocean Springs Flood 

Damage Reduction 5.57 2 0 0 0 0 2 0 3 0 0 39 3.15 7 

41. Dredge Davis & Simmons Bayous to 
include all connecting bayous to help 

prevent flooding. 5.50 2 0 0 0 1 0 0 1 2 0 33 3.78 6 

42. Upper Old Fort Bayou 
Comprehensive Flood Damage 

Reduction/C. Byrd Road Drainage 5.40 1 0 0 0 2 0 0 1 1 0 27 3.13 5 

43. Divert water from Escatawpa River 
into Bayou Cumbest to restore 

freshwater flow to the bayou and 
improve water quality. 5.25 0 1 0 1 0 0 1 0 0 1 21 3.5 4 

44. W River Delta restoration.   Bulkhead 
western channel.  Beneficial use.  Wave 

protection for subdivisions. 5.25 0 1 1 0 0 0 0 0 2 0 21 3.77 4 
45. West Bayou/Rhodes Bayou Flood 

Damage Reduction 5.00 1 0 0 0 0 2 0 1 1 0 25 3.08 5 

46. Restore natural drainage ways upper 
Sioux Bayou (vic Laville Subdivision and 

Westgate 5.00 0 0 1 1 0 0 0 1 1 0 20 2.94 4 
47. Restore Bates St Drainage to Open 

Water 5.00 1 0 0 0 0 1 0 1 1 0 20 3.56 4 
48. Upper Bayou Cassotte Flood 

Damage Reduction 4.80 0 0 2 0 0 0 1 0 2 0 24 3.03 5 
49. Pascagoula brown water system 

study 4.75 0 1 0 0 0 1 1 0 0 1 19 3.3 4 

50. Improve the Jackson-county seawall.  
Provide additional county-wide seawall 

construction, boardwalks, beach 
construction, marsh construction, or a 

combination of these elements 4.67 2 0 0 0 0 0 1 0 1 2 28 4.27 6 

51. West End Landing Coastal Erosion 4.60 0 0 1 0 0 2 0 1 1 0 23 2.3 5 
52. Beach Park Storm Damage 

Reduction 4.60 0 1 0 1 0 0 0 2 0 1 23 3.29 5 

53. Hydraulic lifting boardwalk/sidewalk 
as component of seawall/boardwalk 

improvements. 4.60 2 0 0 0 0 0 0 0 0 3 23 4.93 5 
54. New Drainage Channel West Side of 

Martin Rd Bridge 4.50 1 0 0 0 0 0 1 0 2 0 18 3.79 4 
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Alternative  Number of Votes in Each Rating   
               

 
Average 
Ranking 10 9 8 7 6 5 4 3 2 1 Total STD 

Number 
of votersN 

55. Ebb and flow of Intracoastal veins 
from the MS Sound to rebuild property 

with the erosion in the bayous near 
potential project #66. 4.25 1 0 0 0 0 0 1 0 1 1 17 4.03 4 

56. Pascagoula Breakwater HSDR 4.20 1 0 0 0 1 0 0 1 0 2 21 3.83 5 

57. Pascagoula Beach Blvd. Restoration 4.00 1 0 0 0 0 1 0 0 2 1 20 3.67 5 
58. C. Byrd Road Drainage 3.75 1 0 0 0 0 0 0 0 2 1 15 4.19 4 

59. Old Mobile Hwy Bridge Failing 3.50 0 0 0 0 1 2 0 0 2 1 21 2.07 6 
60. Chicot Road Flood Damage 

Reduction 3.50 0 0 0 1 0 0 0 2 0 1 14 2.52 4 

61. 11th St Bridge and Drainage Canal.  
Bridge is failing and canal walls are 

caving in. 3.50 1 0 0 0 0 0 0 0 1 2 14 4.36 4 

62. Pascagoula Beach Blvd. Restoration 
(Boardwalk, beach, and marsh addition 

along Pascagoula front beach) 3.50 1 0 0 0 0 0 0 0 1 2 14 4.36 4 

63. Bayou Chico Beach HSDR/Bayou 
Chico Bulkhead Rehabilitation 3.40 0 0 1 0 0 0 0 2 1 1 17 2.7 5 

64. Beach Boulevard Erosion Control 3.40 1 0 0 0 0 0 0 1 1 2 17 3.78 5 
65. 11th St Bulkhead Rehab 3.20 1 0 0 0 0 0 0 0 2 2 16 3.83 5 

66. W Land Lake Pascagoula.  Dredge 
to recover retention qualities and install 

new drainage pipes to north. 3.00 0 0 0 0 0 1 0 1 2 0 12 1.41 4 
67. Re-establish benchmarks 

Pascagoula city-wide 3.00 0 0 1 0 0 0 0 0 1 2 12 3.37 4 
68. Bartlett St Bridge.  Bridge has 

collapsed and is closed 2.50 0 0 0 0 0 1 0 0 2 1 10 1.73 4 

69. Inspection & Rehabilitation of Sewer 
and Storm Piping for Pascagoula 1.67 0 0 0 0 0 0 0 1 0 2 5 1.15 3 

70. Study same as 58 1.50 0 0 0 0 0 0 0 0 1 1 3 0.71 2 

71. Pascagoula main drainage system 
restoration including additional wetland 

side storage.  City-wide 
retention/detention system.  Drain barrier 

valve system. 1.33 0 0 0 0 0 0 0 0 1 2 4 0.58 3 
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Harrison County Comprehensive Planning Project Poll 1 
 

Alternative  Number of Votes in Each Rating   
               

Alternative 
Average 
Ranking 10 9 8 7 6 5 4 3 2 1 Total STD 

Number 
of 

Voters 
1. Deer Island re-nourishment of south side.   10.00 3 0 0 0 0 0 0 0 0 0 30 0 3 

2. Turkey Creek: Mt. Pleasant UME Audubon 
site 41, Tidal Creek restoration of flood plain.  10.00 3 0 0 0 0 0 0 0 0 0 30 0 3 

3. Acquire wildlife corridors in lands that 
repeatedly flood 10.00 3 0 0 0 0 0 0 0 0 0 30 0 3 

4. Possibly add height to the existing beach 
elevation and redevelop lost dune vegetation. 10.00 2 0 0 0 0 0 0 0 0 0 20 0 2 

5. Turkey Creek watershed Greenway 10.00 2 0 0 0 0 0 0 0 0 0 20 0 2 

6. Reconsider dioxin cleanup on navy base 
post Katrina. 10.00 2 0 0 0 0 0 0 0 0 0 20 0 2 

7. Develop Concrete Staging Center in 
Industrial Canal.  Develop Harrison county 
industrial canal artificial reef staging area to 
stockpile concrete debris for oyster reef and 

other useful projects.  10.00 1 0 0 0 0 0 0 0 0 0 10 0 1 

8. Harrison County Beach Ecosystem 
Restoration and Erosion Control 9.75 3 1 0 0 0 0 0 0 0 0 39 0.5 4 

9. Deer Island Ecosystem Restoration 9.75 3 1 0 0 0 0 0 0 0 0 39 0.5 4 

10. DÆIberville Wetlands Ecosystem 
Restoration 9.67 2 1 0 0 0 0 0 0 0 0 29 0.58 3 

11. West Ship Island.  Continue to re-nourish 
the north shore of the island east and in front 

of Fort 9.33 2 0 1 0 0 0 0 0 0 0 28 1.15 3 

12. Biloxi Back Bay Watershed Management 
and Ecosystem Restoration 9.25 2 1 1 0 0 0 0 0 0 0 37 0.96 4 

13. Forrest Height Levee :- Restore; Vegetate 
with native species; Footbridges; Nature trail 

atop 9.00 2 0 0 1 0 0 0 0 0 0 27 1.73 3 
14. Purchase riparian buffers, wetland areas. 8.75 3 0 0 0 0 1 0 0 0 0 35 2.5 4 

15. Courthouse Road Wetlands Ecosystem 
Restoration and Preservation 8.33 1 1 0 0 1 0 0 0 0 0 25 2.08 3 

16. Extend South Side of Deer Island.  Extend 
200 yards to repair breach in island and 

restore original footprint of island.   8.25 3 0 0 0 0 0 0 1 0 0 33 3.5 4 

17. Restore or enhance Mississippi oyster 
reefs.   8.00 2 0 0 1 0 1 0 0 0 0 32 2.45 4 
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18. New Sewage Treatment Plant in 
Woolmarket Lagoon Area - Move the 

Woolmarket Lagoon to north of I10 north of the 
area.  would protect the citizens by moving the 

sewage from the flood prone areas: 8.00 1 0 0 0 1 0 0 0 0 0 16 2.83 2 

19. Deer Island enhancements.  Cap shell 
middens on western side of the island and 
restore top soil in maritime live oak forest 7.25 2 0 0 0 1 0 0 1 0 0 29 3.4 4 

20. Flood-proof low-lying sewer treatment 
plants. Lift stations and wells and their 

electrical and electronic controls. 6.50 0 1 0 0 0 0 1 0 0 0 13 3.54 2 

21. Provide Compensation for Persons in 
Flood-prone Areas to Relocate.  Areas prone 
to flooding, such as Eagle Point, should be 

offered buy-outs. 6.00 1 0 0 0 0 0 0 0 1 0 12 5.66 2 

22. Provide protection of public infrastructure 
from flooding, surges and sedimentation. 5.50 0 1 0 0 0 0 0 0 1 0 11 4.95 2 

23. Highway 90 û Rodeburg to St. Charles St. 
HSDR and Flood Control 5.50 1 0 0 0 0 0 0 0 0 1 11 6.36 2 

24. Tchoutacabuffa River Flood Damage and 
Watershed Improvement 5.00 0 1 0 0 0 1 0 0 0 1 15 4 3 

25. Biloxi Point Flood Damage Reduction 5.00 0 0 1 0 0 0 0 0 1 0 10 4.24 2 
26. Flood-Proof Existing Infrastructure 5.00 0 1 0 0 0 0 0 0 0 1 10 5.66 2 

27. Reduce toxic exposure which exacerbates 
storm damage – Dioxin, Creosote, Titanium 

Dioxide, Gypsum. 5.00 0 0 0 0 0 1 0 0 0 0 5 0 1 

28. Rebuild the Harrison County boardwalk 
with concrete to accommodate pedestrians, 

BICYCLES, and possibly street vendors. 4.50 0 0 1 0 0 0 0 0 0 1 9 4.95 2 
29. Turkey Creek Watershed Improvements 4.00 1 0 0 0 0 0 0 0 0 2 12 5.2 3 

30. Long Beach Interior Drainage HSDR 
(includes ôCanals 2 - 3) 4.00 0 0 0 0 1 0 0 0 1 0 8 2.83 2 

31. Utilize HW 90 bridge as artificial reef 
material 4.00 0 0 0 1 0 0 0 0 0 1 8 4.24 2 

32. North Gulfport Interior Drainage 3.00 0 0 0 0 0 1 0 0 0 1 6 2.83 2 
33. Turkey Creek Flood Damage Reduction 3.00 0 0 0 0 0 1 0 0 0 1 6 2.83 2 

34. Cedar Lake Road Flood Damage 
Reduction 3.00 0 0 0 0 0 1 0 0 0 1 6 2.83 2 

35. Enhance Lee and Bayview Docks for 
commercial shrimpers.   2.50 0 0 0 0 0 0 0 1 1 0 5 0.71 2 

36. Enhance Maine Street Docks for 
commercial shrimpers.   2.50 0 0 0 0 0 0 0 1 1 0 5 0.71 2 

37. Surge gates along Biloxi Bay to help ease 
drainage areas during storm events 2.50 0 0 0 0 0 0 1 0 0 1 5 2.12 2 

38. Gulfport Commercial Harbor 2.00 0 0 0 0 0 0 0 0 2 0 4 0 2 

39. Dredge shoaled channels hinfering storm 
evacuation 2.00 0 0 0 0 0 0 0 0 1 0 2 0 1 

40. Wiers (low level dams) within estuaries to 
control water flow 1.00 0 0 0 0 0 0 0 0 0 2 2 0 2 
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41. Long Beach Harbor HSDR 1.00 0 0 0 0 0 0 0 0 0 2 2 0 2 

42. Evaluate Dredging and Channelization 
when preparing flood controls from rain events 

to consider impact for storm surge in costal 
zone.  1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 

43. Harrison County Industrial Seaway Harbor 
of Refuge 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 

44. Open hw 90 Bridges quickly 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 

45. Long Beach Interior Drainage HSDR 
(includes  Canals 2 - 3) 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 

46. Economic Development of Downtowns.  
Orderly expansion of municipal harbors along 
with revitalization of downtowns would provide 
green space; non-water dependent retail, and 

a manageable beach blvd. (NOT HW 90). 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 

47. Retention/Detention basin to hold runoff 
while waiting for surge to go down from 

Brickyard Bayou. 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 
48. Dredge shoaled marinas 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 

49. Pass Christian Harbor HSDR 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 

50. Provide inland marine vessel storm shelter 
location with adequate moorings. 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 

51. Construct reservoir or detention system to 
provide storage for rain events to reduce or 

prevent flooding along coastal rivers. 1.00 0 0 0 0 0 0 0 0 0 1 1 0 1 
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Hancock Comprehensive Planning Project Poll 1 
 

  Number of Votes in Each Rating 
               

Alternative 
Average 
Ranking 10 9 8 7 6 5 4 3 2 1 Total STD 

Number 
of 

voters 
1. Jordan River Shores 

Ecosystem Restoration.  . Buy out 
landowners, return hydrology, 

begin mitigation, prohibit 
new/more development  9.60 3 2 0 0 0 0 0 0 0 0 48 0.55 5 

2. St. Louis Bay Comprehensive 
Ecosystem Restoration 9.60 3 2 0 0 0 0 0 0 0 0 48 0.55 5 

3. Bay St. Louis Downtown HSDR 9.60 4 0 1 0 0 0 0 0 0 0 48 0.89 5 

4. Bayou Caddy  Shore Protection 
and Ecosystem Restoration 9.40 2 3 0 0 0 0 0 0 0 0 47 0.55 5 

5. Shoreline Park buyout 9.40 3 1 1 0 0 0 0 0 0 0 47 0.89 5 

6. Hancock County Communities 
Flood Damage Reduction 9.33 1 2 0 0 0 0 0 0 0 0 28 0.58 3 
7. Hancock County Beach 

Ecosystem Restoration and 
HSDR 9.25 2 1 1 0 0 0 0 0 0 0 37 0.96 4 

8. Protect Hancock County 
wetlands from filling for 

development 9.20 4 0 0 0 1 0 0 0 0 0 46 1.79 5 

9. 2ft dune from Washington St. 
South where appropriate 9.20 4 0 0 0 1 0 0 0 0 0 46 1.79 5 

10. Pearlington Ecoystem 
Restoration - Buy-out 

homeowners and return hydrology  9.00 3 1 0 0 1 0 0 0 0 0 45 1.73 5 

11. Cowand Point Seawall 
Erosion Control 9.00 2 1 0 1 0 0 0 0 0 0 36 1.41 4 

12. Preserve Bayou Caddy Area 9.00 3 0 0 0 1 0 0 0 0 0 36 2 4 

13. Clermont Harbor Seawall 
HSDR and Erosion Control 9.00 1 1 1 0 0 0 0 0 0 0 27 1 3 

14. Magnolia Branch Ecosystem 
Restoration 8.75 2 0 1 1 0 0 0 0 0 0 35 1.5 4 

15. Clermont Lake Ecosystem 
Restoration 8.67 1 1 0 1 0 0 0 0 0 0 26 1.53 3 

16. Jackson Wetland Restoration 8.60 2 1 1 0 1 0 0 0 0 0 43 1.67 5 
17. Hancock County 

Comprehensive HSD - Ecosystem 
Restoration 8.33 1 1 0 0 1 0 0 0 0 0 25 2.08 3 

18. Restore all Hancock (all 
cosatal MS) marshes damaged by 

storm  8.00 2 0 0 1 0 1 0 0 0 0 32 2.45 4 

19. Restore Hancock County 
Beaches to Pre-Katrina conditions 8.00 0 0 3 0 0 0 0 0 0 0 24 0 3 

20. Biloxi Marshes 
Comprehensive Ecosystem 

Restoration 8.00 0 1 1 1 0 0 0 0 0 0 24 1 3 

21. Ferries to Temporarily 
Replace Bridges. 8.00 1 1 0 0 0 1 0 0 0 0 24 2.65 3 

22. Widen Hancock County 
Beaches, jump-start dunes 7.25 1 0 1 0 1 1 0 0 0 0 29 2.22 4 
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23. Open the east Pearl River 
channel so it can be used by 

commercial marine traffic from 
Port Bienville 6.67 0 1 0 0 1 1 0 0 0 0 20 2.08 3 

24. Lakeshore Beach Ecosystem 
Restoration 6.33 0 1 0 0 1 0 1 0 0 0 19 2.52 3 

25. Pursue the development of 
additional breakwater structures in 

low-use areas.  6.33 1 0 0 0 1 0 0 1 0 0 19 3.51 3 
26. Address land-based surface 

runoff causing erosion on the 
beach 6.00 1 0 0 1 0 0 1 1 0 0 24 3.16 4 

27. WhiteÆs Road Evacuation 
Route Protection 6.00 0 1 1 0 0 0 0 0 0 1 18 4.36 3 

28. WhiteÆs Road Evacuation 
Route Protection 6.00 0 1 1 0 0 0 0 0 0 1 18 4.36 3 

29. Construct a N/S rail link 
connecting Port Beinville Industrial 
Park to the Norfolk and Southern 
Railroad through Stennis Buffer.  

Hurricanes cause CSXT rail 
outages which cost > $20,000/day 5.75 0 2 0 0 0 0 0 1 1 0 23 3.77 4 

30. WhiteÆs Road Evacuation 
Route Protection 5.33 0 1 0 0 1 0 0 0 0 1 16 4.04 3 
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Coastwide Comprehensive Planning Poll 
 

  Number of Votes in Each Rating 
               

Alternative Mean 10 9 8 7 6 5 4 3 2 1 Total STD n 

1. Inspect and Rehabilitate 
Wastewater and Piping Systems 10.00 2 0 0 0 0 0 0 0 0 0 20 0 2 

2. Repair existing bulkheads or 
other structural drainage 

components that were damaged 
during the storm to reduce future 

failures during similar events. 10.00 1 0 0 0 0 0 0 0 0 0 10 0 1 

3. Form a monitoring network 
network that will survive and 
function throughout a major 
storm to provide data that is 

critical to emergency managers  10.00 1 0 0 0 0 0 0 0 0 0 10 0 1 
4. Develop additional Offshore 
Breakwaters or Sand Dunes 

where determined most 
Beneficial through Modeling 10.00 1 0 0 0 0 0 0 0 0 0 10 0 1 

5. Include repair standards in 
building codes 10.00 1 0 0 0 0 0 0 0 0 0 10 0 1 

6. Marsh Restoration where 
Feasible   9.40 4 0 0 1 0 0 0 0 0 0 47 1.34 5 

7. Maximize Beneficial Use of 
Dredge Materials 9.33 2 0 1 0 0 0 0 0 0 0 28 1.15 3 

8. Partnership Efforts with 
Louisiana to Marsh Island Areas 9.25 3 0 0 1 0 0 0 0 0 0 37 1.5 4 

9. Wetland area buy-outs 9.20 4 0 0 0 1 0 0 0 0 0 46 1.79 5 

10. Add wetlands along main 
drainage systems in each 

location to increase capacity of 
the systems during rainfall and 

surge flooding events. 9.20 4 0 0 0 1 0 0 0 0 0 46 1.79 5 
11. Replace structures with 

marshes.   9.00 3 0 1 1 0 0 0 0 0 0 45 1.41 5 
12. Relocate wastewater 

treatment facilities out of the 
surge-prone areas 9.00 3 0 1 1 0 0 0 0 0 0 45 1.41 5 

13. Restore grassbeds in MS 
Sound 9.00 3 1 0 0 1 0 0 0 0 0 45 1.73 5 

14. Barrier Islands - Develop 
Baseline Flora-Fauna Studies 9.00 1 1 1 0 0 0 0 0 0 0 27 1 3 

15. Barrier Islands - Combat 
invasive species 8.80 1 2 2 0 0 0 0 0 0 0 44 0.84 5 

16. ++ Create an inter-
jurisdictional inter-agency group 
to meet regularly to discuss the 
implications of development in 

the context of post-Katrina 
planning efforts 8.67 3 1 0 1 1 0 0 0 0 0 52 1.75 6 

17. Mississippi Coastal 
Improvement and Hurricane 
Storm Damage Reduction 

Program 8.67 2 0 0 0 1 0 0 0 0 0 26 2.31 3 
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18. Provide 100 acres of oyster 
reef restoration 8.60 2 0 2 1 0 0 0 0 0 0 43 1.34 5 

19. Review main drainage 
systems to determine where 

improvements are most 
necessary and will decrease 
future erosion and/or failure 

issues 8.50 0 1 1 0 0 0 0 0 0 0 17 0.71 2 
20. USE selected levels of rip-
rap instead of bulkheads for 

erosion control  8.50 1 0 0 1 0 0 0 0 0 0 17 2.12 2 
21. Allow nature to dictate 

wetlands vs. beach to a greater 
degree. 8.33 2 0 0 0 0 1 0 0 0 0 25 2.89 3 

22. Re-establish Benchmark 
Information Coastal-wide 8.00 1 1 0 0 0 1 0 0 0 0 24 2.65 3 

23. Work with State to authorize 
transfer of development rights in 

state statutes 8.00 1 0 0 0 1 0 0 0 0 0 16 2.83 2 
24. Provide protection for public 

facility (i.e., WW treatment 
plants). 8.00 0 0 1 0 0 0 0 0 0 0 8 0 1 

25. Provide an incentive for 
replacing failing septic systems 
in rural areas to improve water 
quality along bayous and bays. 7.75 1 0 1 1 1 0 0 0 0 0 31 1.71 4 

26. Barrier Islands - Remove 
hazardous materials  7.75 1 1 0 0 2 0 0 0 0 0 31 2.06 4 

27. Barrier Islands - Evaluate 
Sediment Transport - Ensure 
sand mining does not Impact 

Islands 7.75 2 0 1 0 0 0 0 1 0 0 31 3.3 4 
28. Barrier Islands - Restoration 7.60 3 0 0 1 0 0 0 0 0 1 38 3.91 5 

29. Mississippi Coastal Barrier 
Island Restoration 7.40 2 1 0 1 0 0 0 0 0 1 37 3.78 5 

30. Barrier Island - Indicate NPS 
boundaries on project maps 7.33 2 0 0 0 0 0 0 0 1 0 22 4.62 3 

31. Complete snagging/clearing, 
etc. to restore the capacity of 

existing drainage. 7.25 2 0 0 0 1 0 0 1 0 0 29 3.4 4 

32. Barrier Islands - Sensitivity 
towards barrier islands 7.25 2 0 0 1 0 0 0 0 1 0 29 3.77 4 

33. Barrier Islands - Restoration 
(to a natural setting) 7.20 2 1 0 0 1 0 0 0 0 1 36 3.83 5 

34. Remove storm debris (i.e., 
demolition debris carried in by 

surge retreat) from aquatic 
environments.  Restore 

traditional shrimping and fishing 
areas rendered un-trawlable by 

storm debris.   7.00 1 1 0 0 0 1 1 0 0 0 28 2.94 4 

35. Consider all archaeological 
sites in planning process 6.75 1 0 1 1 0 0 0 0 1 0 27 3.4 4 

36. Coastal Mississippi Artificial 
Reef Project for Remediation of 

2005 Hurricane Damage 6.60 0 2 1 0 0 1 0 0 1 0 33 3.05 5 
37. Barrier Islands - Protect 

From Spills 6.33 1 0 0 0 1 0 0 1 0 0 19 3.51 3 
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38. Coastal Mississippi 
Hurricane Evacuation Plan 6.33 0 1 1 0 0 0 0 0 1 0 19 3.79 3 

39. Mississippi Coastal Pump 
Station Inundation Protection 5.50 1 0 0 0 0 0 0 0 0 1 11 6.36 2 

40. Consider brown water 
system to minimize demand on 
ground and surface waters and 

limit saltwater intrusion. 5.33 0 0 0 0 1 2 0 0 0 0 16 0.58 3 
41. Improve comprehensive 

retention/detention systems in 
each entity to reduce rainfall-

related flooding. 4.00 0 0 0 0 0 0 1 0 0 0 4 0 1 

42. Dredge access channels to 
existing public marine industry 

and recreational boating 3.50 0 0 0 0 0 1 0 0 1 0 7 2.12 2 
43. Implement a barrier or check 

valve system to isolate 
freshwater detention from 

saltwater inundation during 
surge events. 3.00 0 0 0 0 0 0 0 1 0 0 3 0 1 

44. Mississippi Coastal Urban 
Communities HSDR 3.00 0 0 0 0 0 0 0 1 0 0 3 0 1 

 

Additions 
Create an inter-jurisdictional inter-agency group to meet regularly to discuss the implications of 
development in the context of post-Katrina planning efforts 
 
Prevent degradation of the environment based on decisions that are being made at the 
State/Local level 
 
Link decisions made by State/Local building permits to Corp permitting and bigger picture 
planning across Federal Agencies 
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Workshop Participants 
  

  NAME ORGANIZATION EMAIL ADDRESS  ADDRESS 
1 Christy  LeBatard  City of Biloxi Clebatard@biloxi.ms.us PO Box 429 Biloxi, MS 39530 

2 Johnny Groue  
City of Ocean 

Springs   
712-A Pine Drive Ocean 
Springs, MS 39566-1800 

3 Andre' L. Kaufman  
City of Ocean 

Springs akaufman@oceansprings-ms.gov 
712-A Pine Drive Ocean 
Springs, MS 39566-1800 

4 Jaclyn Turner  
Compton 

Engineering, Inc. jturner@comptonengineering.com 
156 Nixon Street Biloxi, MS 

39530 

5 Mike Turner 

Hancock Country 
Port and Harbor 

Commission  mturner@portandharbor.com 
PO Box 2267 Bay St Louis, 

MS 39521 

6 Tim Broussard J.C. Bos   
PO Box Pascagoula, MS 

39567 

7 John McKay 
Jackson Co. Board 

of Supervisors john_mckay@co.jackson.ms.us 
PO Box 998 Pascagoula, MS 

39568 

8 Gordon Quesenberry 
McCrory Williams 

Inc gquesenberry@mcwinc.com 
3207 International Drive Suite 

G Mobile, AL 36606 

9 Margaret Anne Bretz  

Mississippi 
Secretary of State's 

Office  mbretz@sos.state.ms.us 

PO Box 97 1400 24th Ave 
Hatten Building Gulfport, MS 

39502 

10 Nina Kelson 
National Park 

Service nina_kelson@nps.gov 
1801 Gulf Breeze Parkway 

Gulf Breeze, Fl 32563 

11 Rick Clark  

National Park 
Service, Gulf 

Islands National 
Seashore  rick_clark@nps.gov   

12 Todd Boatman  
US Army Corps of 

Engineers todd.boatman@us.army.mil 
109 Saint Joseph Street 
Mobile, AL 36602-3630 

13 Curtis M. Flakes 
US Army Corps of 

Engineers curtis.m.flakes@sam.usace.army.mil 
109 Saint Joseph Street 
Mobile, AL 36602-3630 

14 Paul Necaise USFWS Paul_Necaise @fws.gov 
2424 14th St Gulfport, MS 

39501 

15 James A. Frasier 
Northrop Grumman 

Ship Systems james.frasier@ngc.com 
1600 Fairhaven Dr             
Gautier, MS 39553 

16 Melanie Caudill 

MS Dept of 
Wildlife, Fisheries, 

and Parks (MS 
Natural Heritage 

Program) melanie.caudill@mmns.state.ms.us 
2148 Riverside Dr             

Jackson, MS 39211 

17 Thomas E. Smith 
US Army Corps of 

Engineers thomas.e.smith@usace.army.mil 
109 Saint Joseph Street 
Mobile, AL 36602-3630 

18 Douglas C. Otto, Jr. 
US Army Corps of 

Engineers douglas.c.otto.jr@sam.usace.army.mil 
109 Saint Joseph Street 
Mobile, AL 36602-3630 

19 Rich Petaja FEMA george.petaja@dhs.gov 
710 Elm St                   
Helena, MT 

20 Jerry Powers FEMA gerardjpowers@comcast.net 
4111 Sawgrass Pt Dr B203      
Bonita Springs, Fl 34134 

21 Joyce Harris Dae FEMA joyce.harris@dhs.gov   

22 Harrietta Eaton City of Pascagoula heaton@cityofpascagoula.com 
P.O. Drawer 908              

Pascagoula, MS 39568-0908 
23         

24 Joe O'neil 
Jackson Co. Road 

Dept dora_reed@co.jackson.ms.us 
5300 Ball Park Rd             

Vancleeve, MS 39565 
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25 Dora Reed 
Jackson Co. Road 

Dept dora_reed@co.jackson.ms.us 
5300 Ball Park Rd             

Vancleeve, MS 39565 

26 David Chaudron 
Jackson Co. Road 

Dept dora_reed@co.jackson.ms.us 
5300 Ball Park Rd             

Vancleeve, MS 39565 

27 Sharon Hayes EPA hayes.sharon-e@epa.gov 

US EPA GMPO Building 1100, 
Room 232           Stennis 
Space Center, MS 39529 

28 Jamelyn Trucks FEMA jamelyn.trucks@dhs.gov   
29 Charles Davison FEMA charles.davison@dhs.gov   

30 Nancy DeLamar 
The Nature 

Conservancy ndelemar@tnc.org 
601 North University Avenue     

Little Rock, AR 72205 
31 Melvin Bradley FEMA melvin.bradley@dhs.gov   

32 Bill Powell City of Gulfport bpowell@ci.gulfport.ms.us 
4050 Hewes Avenue         
Gulfport, MS 39507 

 
 


